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INSPECTOR GENERAL
DEPARTMENT OF DEFENSE
400 ARMY NAVY DRIVE
ARLINGTON, VIRGINIA 22202-4704

November 2, 2010

MEMORANDUM FOR UNDER SECRETARY OF DEFENSE (COMPTROLLER)/CHIEF
FINANCIAL OFFICER
DEPUTY CHIEF MANAGEMENT OFFICER
DIRECTOR, BUSINESS TRANSFORMATION AGENCY
DIRECTOR, COST ASSESSMENT AND PROGRAM
EVALUATION
AUDITOR GENERAL, DEPARTMENT OF THE ARMY

SUBJECT: Insufficient Governance Over Logistics Modernization Program System
Development (Report No. D-2011-015)

We are providing this report for review and comment. The Army has reported to
Congress that the Logistics Modernization Program system would be the Army Working
Capital Fund’s system solution for obtaining auditable financial statements. However,
after more than 10 years in development, costing $1.1 billion, the Army has failed to
deliver a system that is U.S. Government Standard General Ledger compliant. We
considered management comments on a draft of the report in preparing the final report.

DoD Directive 7650.3 requires that all recommendations be resolved promptly. The
Under Secretary of Defense (Comptroller)/Chief Financial Officer and Deputy Chief
Management Officer comments were generally responsive. However, they did not agree
to delay further deployment of the Logistics Modernization Program system or request an
analysis of alternatives to determine whether the program continuation was cost
beneficial. The Assistant Secretary of the Army (Financial Management and
Comptroller) comments were responsive. We did not receive comments from the
Director of Cost Assessment and Program Evaluation on Recommendation 2.

Therefore, we request additional comments from the Under Secretary of Defense
(Comptroller)/Chief Financial Officer and Deputy Chief Management Officer on
Recommendations 1.b, 1.c, and 3.a, and from the Director of Cost Assessment and
Program Evaluation on Recommendation 2 by January 2, 2011.

If possible, send a .pdf file containing your comments to auddbo@dodig.mil. Copies of
your comments must have the actual signature of the authorizing official for your
organization. We are unable to accept the /Signed/ symbol in place of the actual
signature. If you arrange to send classified comments electronically, you must send them
over the SECRET Internet Protocol Router Network (SIPRNET).

We appreciate the courtesies extended to the staff.

case direct questions to Ms. Patricia
A. Marsh at (703) 601-5868 (DSN 329-5868). )

Deputy Inspector Genelal
for Auditing


mailto:auddbo@dodig.mil




Report No. D-2011-015 (Project No. D2009-D000FI-0139.000)

November 2, 2010

. Results in Brief: Insufficient Governance
¥ Over Logistics Modernization Program
System Development

What We Did

We determined whether the Logistics
Modernization Program system (LMP) was
compliant with the U.S. Government Standard
General Ledger (USSGL) at the transaction
level (USSGL compliant).

What We Found

The Army reported to Congress that LMP
would be the Army Working Capital Fund’s
(AWCEF) system solution for obtaining auditable
financial statements. However, after more than
10 years in development, costing $1.1 billion,
the Army has failed to deliver a system that is
USSGL compliant.

Army and DOD financial communities did not
establish the appropriate senior-level
governance needed to develop, test, and
implement the LMP financial management
requirements and processes needed to record
AWCEF financial data at the transaction level.
As a result, LMP was not substantially
compliant with the Federal Financial
Management Improvement Act of 1996. The
system also did not resolve any of the AWCEF’s
internal control weaknesses. Therefore, the
Army will need to spend additional funds to
comply with USSGL requirements and achieve
an unqualified audit opinion on its AWCF
financial statements.

What We Recommend

The Under Secretary of Defense (Comptroller)/
Chief Financial Officer and Deputy Chief
Management Officer should advise the Deputy
Secretary of Defense and Deputy Director for
Management at the Office of Management and

Budget to select LMP as a high-risk system for
review. We also recommend that they delay
further LMP deployment until, at the minimum,
the Army demonstrates that funding is available
and it has an approved plan in place to comply
with the Standard Financial Information
Structure requirements. They should also
update guidance for specific general ledger
accounts and transaction codes and validate
compliance with these requirements.

The Assistant Secretary of the Army (Financial
Management and Comptroller) should assume

operational control over developing, approving,
and implementing LMP financial requirements.

Management Comments and
Our Response

The Under Secretary of Defense
(Comptroller)/Chief Financial Officer and
Deputy Chief Management Officer generally
agreed to the recommendations. However, they
did not agree to delay LMP deployment or
request an analysis of alternatives to determine
cost effectiveness. The Assistant Secretary of
the Army (Financial Management and
Comptroller) agreed to implement our
recommendations. The Director of Cost
Assessment and Program Evaluation did not
provide comments. We request that DOD
management reconsider its position on
proceeding with a cost benefit analysis,
coordinating with the DOD Efficiencies Task
Force and ensuring LMP compliance with
Standard Financial Information Structure
requirements. DOD managers should provide
additional comments to the final report as
specified in the recommendations table on the
back of this page.
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Recommendations Table

November 2, 2010

Management Recommendations No Additional Comments
Requiring Comment Required
Under Secretary of Defense 1.b,3.a l.a, 1.c,3.b,3.c
(Comptroller)/Chief Financial Officer
Deputy Chief Management Officer 1.b,1.c,3.a l.a,3.b, 3.c
Director of Cost Assessment and Program | 2
Evaluation
Assistant Secretary of the Army (Financial 4.a,4.b,4.c,4.d.(1),
Management and Comptroller) 4.d.(2)

Please provide comments by January 2, 2011.
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Introduction

Objectives

Our overall objective was to determine whether internal controls over Army Working
Capital Fund (AWCF) accounting transactions originating in the Logistics Modernization
Program system (LMP) were adequate. Specifically, we planned to determine whether
LMP properly supported accounting transactions with verifiable audit trails and recorded
transactions as required by the U.S. Government Standard General Ledger (USSGL).
Additionally, we planned to determine the reasons for any abnormal balances reported in
the general ledger account codes (GLAC). However, based on the LMP general ledger
problems we initially identified, we limited the scope of this phase of the audit to
determining whether LMP was compliant with the USSGL at the transaction level
(USSGL compliant).

See Appendix A for a discussion of our scope and methodology and Appendix B for prior
audit coverage. See the Glossary for the definition of technical terms used in this report.

Background

The Army has experienced long-standing financial reporting problems in its AWCF
business areas (Supply Management and Industrial Operations). The Army did not
design its legacy accounting systems to collect and record financial information using the
accrual accounting method or to maintain auditable data at the transaction level to
support the amounts reported on the AWCEF financial statements. The legacy systems
also did not have the capability to populate the required GLACs using transactional data
provided by other DOD mixed systems supporting AWCF-related business events. As a
result, AWCF and Defense Finance and Accounting Service (DFAS) personnel used
manual data calls and journal vouchers to produce a significant portion of the amounts
reported in the AWCEF financial statements. In the FY 2010 AWCEF Financial Statement
engagement letter, the Army acknowledged 10 material weaknesses related to its AWCF
business processes and systems.

Logistics Modernization Program System

In an attempt to standardize and develop an effective financial management process
throughout the Department, DOD embarked on various efforts to implement new
financial management systems and associated business processes. These efforts involved
implementing new commercial off-the-shelf Enterprise Resource Planning (ERP) systems
that were capable of handling financial transactions throughout an event’s life cycle.
These ERP systems would provide the integration needed to minimize system interface
problems and provide greater DOD financial visibility. The Assistant Secretary of the
Army (Financial Management and Comptroller) (ASA[FM&C)) identified LMP as the
AWCEF’s target system for resolving its long-standing financial reporting problems.



In December 1999, the Program Director, U. S. Army Wholesale LMP, Army Materiel
Command (AMC), initiated a service contract that would provide logistical and financial
data to support the AWCEF business areas and maintain the legacy systems until LMP
could be fully deployed. Under the contract terms, the LMP contractor provides the
Army with the system functionality as a service and maintains proprietary control over
the actual system while the Army maintains control over its data. LMP uses SAP® ERP
software that provides funds management, weapon system life cycle management, and
material supply and service management capabilities. The Army developed LMP to
modernize Army logistics business practices and meet future military readiness
requirements. The DOD Investment Review Boards (IRBs) are responsible for ensuring
that DOD systems comply with the DOD Business Enterprise Architecture. DOD
assigned the Material Supply and Services Management IRB oversight responsibilities
for LMP because the system performs primarily logistical functions.

LMP became operational in July 2003 as the AWCEF target general ledger accounting
system (target system) when the LMP Project Office (PO) deployed the system to the
CECOM Life Cycle Management Command, New Jersey; Tobyhanna Army Depot,
Pennsylvania; DFAS locations; and several other AMC activities supporting the AWCF
Supply Management business area. For the second deployment, in May 2009, the

LMP PO fielded the system to the Aviation and Missile Life Cycle Management
Command, Alabama; Corpus Christi Army Depot, Texas; and Letterkenny Army Depot,
Pennsylvania. The Army completed the third and final system deployment on

October 21, 2010 at TACOM Life Cycle Management Command activities in Illinois and
Michigan and all remaining AWCF Supply Management and Industrial Operations
activities.! LMP supports more than 17,000 users worldwide. The LMP PO informed us
that AMC spent $1.1 billion on LMP from FY 2000 through FY 2009.

See Appendix C for the LMP deployment schedule and a timeline of key events that
affected the LMP financial system development discussed in this report.

Federal Financial Management Improvement Act
Requirements

Public Law 104-208, “Omnibus Consolidated Appropriations Act, 1997,” September 30,
1996, Title VIII, “Federal Financial Management Improvement Act of 1996” (FFMIA),
advanced Federal financial management by requiring that Federal agencies implement
financial management systems that are capable of routinely providing reliable financial

information across the Federal Government and applying uniform accounting standards.
FFMIA, Section 803, requires:

+ agencies to implement and maintain financial management systems that comply
substantially with (1) Federal financial management system requirements,

(2) applicable Federal accounting standards, and (3) the USSGL at the transaction
level (Section 803[a]);

! During the audit period, the Army had not accomplished the final deployment. The Army decision to
accomplish the final deployment occurred on September 21, 2010, after the issuance of the draft report.
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 auditors to report on agency compliance with the three stated requirements as part
of financial statement audit reports (Section 803[b]); and

« agency heads to determine annually, based on audit reports and other information,
whether their financial management systems comply with FFMIA. If the financial
management systems do not substantially comply, agencies in consultation with the
Director, Office of Management and Budget (OMB) are required to develop
remediation plans and submit them to the OMB (Section 803[c]).

The OMB, Department of Treasury, and DOD have issued regulatory and policy
guidance to assist DOD activities in achieving compliance with the FFMIA.

Appendix D provides details related to the guidance issued that impact the LMP system’s
compliance with FFMIA. A key DOD policy to assist with FFMIA compliance was the
development of the Standard Financial Information Structure (SFIS).

Appendix E provides details about how implementing SFIS requirements, including the
USSGL SFIS Transaction Library (hereafter referred to as SFIS Transaction Library) and
the DOD Standard Chart of Accounts, would result in target systems being USSGL
compliant.

Review of Internal Controls

We determined that an internal control weakness as defined by DOD Instruction 5010.40,
“Managers’ Internal Control (MIC) Program Procedures,” July 29, 2010, existed in
implementing LMP. Senior DOD and Army financial managers did not define roles and
responsibilities or implement policy and the proper oversight needed to ensure that they
developed and maintained an LMP system chart of accounts that is USSGL compliant.
Implementing Recommendation 4 will assist the Army in developing the internal control
structure needed to provide proper oversight of the final development and deployment of
LMP and ensure future compliance with changes in the USSGL. We will provide a copy
of the report to the senior official responsible for internal controls in DOD and the
Department of the Army.



Finding. Developing and Maintaining the
Logistics Modernization Program System

General Ledger
The Army developed and deployed LMP to AWCEF activities without ensuring that the
system was USSGL compliant. Specifically, LMP did not:

» contain all the necessary GLACs,
* record attribute values correctly,

» report trial balance data directly to the Defense Departmental Reporting System
(DDRS), or

* have the capability to demonstrate that the LMP transaction library complied with
USSGL posting logic.

This occurred because the Army and DOD financial communities” did not establish the
appropriate senior-level governance over developing testing, and implementing LMP
financial management requirements and processes. As a result, LMP was not
substantially compliant with the FFMIA despite costing the Army $1.1 billion. The
system also does not resolve the AWCF’s long-standing material internal control
weaknesses. Therefore, the Army will need to spend additional funds to develop and
implement the LMP functionality needed to achieve USSGL compliance and correct the
known financial reporting deficiencies preventing the AWCF from achieving an
unqualified audit opinion.

FFMIA Compliance

To comply with the FFMIA requirement to post financial events at the transaction level,
Supplement No. S2 to the Treasury Financial Manual, volume 1 (the Supplement),
requires financial management systems to post transactions using the appropriate USSGL
4-position GLACs and all applicable attribute domain values. DOD Financial
Management Regulation (DOD FMR), volume 1, “General Financial Management
Information, Systems, and Requirements,” chapter 7, “United States Standard General
Ledger,” directs that all DOD target systems post DOD transactions to the appropriate
GLAC:s and attributes using the Supplement, Section III, posting logic contained in the
SFIS Transaction Library. Beginning in FY 2010, DOD FMR, volume 1, chapter 3,
“Federal Financial Management Improvement Act of 1996 Compliance, Evaluation, and
Reporting,” requires DOD reporting entities to report annually the results of their
evaluation of FFMIA compliance in the Annual Statement of Assurance.

The Deputy Chief Management Officer (DCMO) is the senior official responsible for
assisting the Secretary of Defense and the Deputy Secretary of Defense in effectively and
efficiently organizing DOD business operations. The DCMO supervises and oversees
Business Transformation Agency (BTA) and the DOD Performance Improvement

2 The DOD financial communities discussed in this report include the Offices of Under Secretary of
Defense (Comptroller), DCMO, BTA, and DFAS.



Officer. The Under Secretary of Defense (Comptroller/Chief Financial Officer
(USD(C)/CFO) has overall responsibility for DOD financial management systems and for
issuing and monitoring DOD’s FFMIA compliance policy, while the BTA has
responsibility for updating the DOD Business Enterprise Architecture with the FFMIA
requirements. The BTA also plays a major role in approving future system deployments
through its involvement in the IRB review and approval process.

To help it satisfy its responsibility for developing DOD financial management system
requirements and systems integration strategies, DFAS issued DFAS Manual 7900.4G,
“A Guide to Federal Requirements for Financial Management Systems” (DFAS Blue
Book). The DFAS Blue Book contains the financial management system requirements to
achieve FFMIA compliance.” The ASA(FM&C) has primary responsibility for ensuring
that the Army developed its ERP systems correctly The LMP Program Manager is
responsible for developing and deploying LMP and ensuring that it complied with the
DOD Business Enterprise Architecture requirements. In March 2006, the Army aligned
the LMP Program under the Army Program Executive Office, Enterprise Information
Systems. AMC is responsible for managing LMP’s deployment to AWCEF activities and
tracking LMP requirements, including compliance with the USSGL and SFIS
requirements, because AMC designed LMP primarily to fulfill the AWCEF activities’
logistical functions.

Assessing USSGL Compliance

The Army developed LMP and substantially deployed it to AWCEF activities without
ensuring that it was USSGL compliant. The August 2009 LMP general ledger did not:

e contain all the USSGL accounts required to support AWCF financial
reporting,

e populate USSGL-required attributes at the transaction level, or

e generate a trial balance that could directly populate the DOD Standard Chart
of Accounts.

In addition, the system did not have the capability to readily produce reports to
demonstrate that LMP transaction codes met the posting logic required by the USSGL
and SFIS Transaction Library. Army and DFAS personnel responsible for developing
the LMP financial management requirements could not provide documentation showing
how the Army developed LMP’s functionality to achieve USSGL compliance.

? From January 1998 through February 2010, DFAS issued 13 versions of the DFAS Blue Book. The
current 8.0 version is dated February 2010 and was renamed DFAS 7900.4-M, “Financial Management
Systems Requirements Manual.”



LMP Does Not Contain the Chart of Accounts Needed to Support
the AWCF Financial Statements

LMP did not contain all the GLACs necessary to record AWCF financial transactions
because financial management personnel in the Office of the Under Secretary of Defense
(Comptroller) (OUSD[C]) and Office of the ASA(FM&C) did not play a major role in
establishing the LMP chart of accounts. Instead, they permitted AMC, LMP PO, and
DFAS personnel to develop the LMP chart of accounts based on the GLAC structure and
business processes in the legacy systems without
ensuring LMP included the additional GLACs required to
be USSGL compliant. As a target system, LMP should
include all the GLACs necessary to record AWCF
financial transactions. The system should include those
originating from DOD mixed systems, and maintain
subsidiary information and a comprehensive chart of accounts to process all AWCF
financial transactions through a single general ledger system. This would alleviate the
need for DFAS to record values using department-level journal vouchers and other
manual processes.

As a target system, LMP
should include all the
GLACs necessary to
record AWCF financial
transactions.

Financial Managers Did Not Select the Appropriate USSGL
Accounts

We compared the LMP chart of accounts, as of August 19, 2009, with the FY 2009
USSGL chart of accounts to determine whether LMP contained all the accounts
necessary to record AWCF business operations accurately. The USSGL contained

433 GLACs. However, LMP’s general ledger only contained 132 GLACs applicable to
the AWCF. Together with the OUSD(C), we determined that Defense Working Capital
Fund general ledgers should have included at least 174 of the 433 GLACs.* Appendix F
identifies the 42 GLACs missing from LMP. Without the 42 missing GLACs, LMP
cannot record all AWCEF business transactions correctly and will continue to report
AWCEF financial data inaccurately. For example, the LMP general ledger did not include:

e GLAC 5780, “Imputed Financing Sources.” Statement of Federal Financial
Accounting Standards No. 4, “Managerial Cost Accounting Concepts and
Standards for the Federal Government,” July 31, 1995, requires reporting
entities to measure and report the full cost of producing outputs in general
purpose financial reports. For an entity to correctly record costs incurred that
are paid for by other entities, the USSGL requires the accounting system to
debit GLAC 6730, “Imputed Costs,” and credit GLAC 5780, “Imputed
Financing Sources,” and requires these accounts to contain the same balance.
The LMP chart of accounts contained only GLAC 6730. In addition,
beginning in FY 2011, LMP must report the AWCF’s use of buildings and

4 As of August 19, 2009, the LMP chart of accounts contained 142 GLACs: 135 GLACsS that were listed in
the USSGL and 7 GLACSs that were not listed in the USSGL. Of the 135 USSGL GLAC:sSs, 3 are used to
record transactions for the Statement of Custodial Activity (GLACs 2980, 5990, and 5991). Because the
AWCEF does not prepare that statement, we excluded them from our count.
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other structures paid for using other than Defense Working Capital Funds
(97X4930) as an imputed cost. Because the LMP chart of accounts did not
contain GLAC 5780, the AWCF was unable to record imputed costs as
required by the USSGL.

e Contract Authority GLACs. In first quarter FY 2010, the AWCEF reported
over $11.2 billion in contract authority, which comprised 59 percent of the
$18.9 billion in total AWCF Budgetary Resources. The USSGL contains
11 budgetary GLAC:s that should be in a working capital fund target system to
record transactions related to the use of contract authority. LMP contained
only 3 of the 11 GLACs and, therefore, was not recording in the general
ledger all the data necessary to populate the Statement of Budgetary
Resources correctly. For example, the Statement of Budgetary Resources
required 5 of the 11 contract authority GLACs to populate line 6,
“Permanently Not Available.” However, the LMP chart of accounts did not
contain these five GLACs. As of December 31, 2009, the AWCEF reported
$5.1 billion in these five GLACs in DDRS. DFAS used manual adjustments
to create the budgetary account balances. DFAS derived the data from other
than LMP and other AWCEF systems general ledgers.

We discussed with AMC and DFAS personnel the process they followed to develop the
LMP general ledger for the first deployment in FY 2003 to determine how they ensured
the general ledger was USSGL compliant. They told us that many of the individuals
responsible for creating the original general ledger were no longer available. In addition,
because responsible individuals had not documented the process for future reference,
current personnel could not provide us documentation to support the rationale for not
establishing specific GLACs in the LMP general ledger. OUSD(C) and ASA(FM&C)
personnel had not verified that the LMP chart of accounts complied with USSGL
requirements or approved decisions to exclude specific GLACs.

OMB Circular No. A-123, “Management’s
Responsibility for Internal Control,” December 21,
2004, requires management to develop effective
internal control over its financial reporting process.
The Circular requires that agencies maintain
documentation of both the controls that are in place
and the assessment process management used to

DOD and Army financial
managers should have
validated the actions taken
and ensured that the LMP
chart of accounts captured all
AWCF-related business events
at the transaction level.

determine control effectiveness. The Army and
DFAS should have documented how they assessed the LMP business processes, verified
the correct LMP posting logic, and determined whether the LMP general ledger included
all applicable GLACs. DOD and Army financial managers should have validated the
actions taken and ensured that the LMP chart of accounts captured all AWCF-related
business events at the transaction level.

After the initial deployment, the LMP PO and DFAS developed a process for identifying
and implementing changes to GLACs in LMP. However, this process was ineffective
and did not require that ASA(FM&C) personnel approve changes to the LMP chart of
accounts. Based on discussions with DFAS personnel responsible for identifying GLAC

7



changes, we determined that the Army did not add and delete GLACs in LMP to stay
current with changes to the Supplement. For example, the Supplement rescinded the use
of GLAC 1450 for FY 2007 reporting, but LMP continues to populate this GLAC.
DFAS personnel informed us that before August 2009, the Army had added only Army
directed point accounts’ to existing GLACs. Neither DFAS nor Army personnel could
tell us who was responsible for assessing the impact on LMP of changes made to the
Supplement.

The ASA(FM&C) needs to ensure that Army financial managers examine and document
AWCEF business processes and determine whether the LMP chart of accounts contains the
GLAC:s needed to record the associated events. The Army financial managers need to
document the rationale for deviations from the GLACs and establish any missing GLACs
or remove any unnecessary GLACs from the LMP chart of accounts. In addition, the
ASA(FM&C) should establish responsibility for and develop procedures to monitor
changes to the USSGL chart of accounts and ensure that LMP is updated as necessary
after the release of each new Supplement.

Financial Managers Should Have Required the LMP PO to
Implement the DOD Standard Chart of Accounts

DOD permitted the second deployment of LMP in
May 2009 before the Army implemented the DOD
Standard Chart of Accounts. The Acting Deputy
Chief Financial Officer issued a memorandum, DOD
Standard Chart of Accounts in Standard Financial
Information Structure (SFIS),”August 13, 2007, that
required target systems to implement a DOD
Standard Chart of Accounts as an essential
component for establishing the DOD SFIS environment. However, it did not provide a
specific date for target systems to comply. The Army did not implement the DOD
Standard Chart of Accounts in LMP as of September 30, 2009, and did not plan to
implement it before LMP achieved full deployment in October 2010.

The Army did not implement
the DOD Standard Chart of
Accounts in LMP ... and did
not plan to implement it before
LMP achieved full deployment
in October 2010.

The DOD Standard Chart of Accounts uses USSGL/DOD account numbers that allow
DOD accounting systems to capture the detailed transactional data needed to correctly
populate the financial statements and other financial reports.® When properly
implemented in all target systems, the DOD Standard Chart of Accounts will provide a
consistent and reliable financial reporting process and allow the target systems to report

> A point account is the 5-position extension added to the GLAC that allows agencies to track agency
specific attributes and information related to financial events. The additional information is needed for
making management decisions. All point accounts must roll up to the original 4-position GLAC.

% DOD uses the term “USSGL/DOD account number” to refer to the 9-position account numbers in its
Standard Chart of Accounts. It is comprised of the 4-position USSGL (XXXX) plus a 5-position DOD
standard account extension (.XXXX). GLAC 1310.9000, “Accounts Receivable,” is an example of a
USSGL/DOD account number.



trial balance data directly to DDRS thereby eliminating the need to crosswalk or adjust
the data. Because DOD based the USSGL/DOD account numbers on the USSGL
GLAC:s, the DOD Standard Chart of Accounts contains some USSGL/DOD account
numbers that would not apply to AWCEF operations. However, the DOD guidance did not
identify which USSGL/DOD account numbers LMP needed to implement to record
financial transactions correctly.

The DOD memorandum also allowed target systems to post their chart of accounts in
more detail than required by the DOD Standard Chart of Accounts. However, each target
system must include the DOD Standard Chart of Accounts and crosswalk any of the
unique posting GLAC:s to a specific USSGL/DOD account number to summarize the
transactional data correctly and transmit the data to DDRS in that standard format. When
the Army initially deployed LMP in FY 2003, the Army established its own unique
5-position GLAC extensions (.XXXX) to record AWCEF business transactions. These
extensions were not compatible with the 5-position DOD standard account extensions
now established for the DOD Standard Chart of Accounts. Therefore, the LMP chart of
accounts is currently unable to report to DDRS correctly. LMP PO personnel informed
us that LMP would be capable of using the DOD Standard Chart of Accounts and
interfacing directly with DDRS when LMP is fully compliant with SFIS requirements in
March 2011.

When the Deputy Chief Financial Officer issued the August 2007 guidance,
ASA(FM&C) personnel should have directed AMC and the LMP PO to immediately
implement the DOD Standard Chart of Accounts in LMP. They could have
accomplished this by making changes to LMP so it either:

e posted transactions directly to the new USSGL/DOD accounts, or

e internally crosswalked the LMP GLACs to the DOD Standard Chart of
Accounts.

Instead, LMP continued to generate and transmit its trial balance data to DFAS in the
same non-standard account structure used by the AWCF legacy accounting systems. As
a result, DFAS must crosswalk the trial balance data to the DOD Standard Chart of
Accounts in DDRS to prepare the AWCEF financial statements. To ensure that LMP
contains all the appropriate GLACs and will be able to populate the AWCEF financial
statements correctly, the ASA(FM&C) should require the LMP PO to implement the
DOD Standard Chart of Accounts in LMP and work with DFAS to ensure that the LMP
trial balance data can be accurately reported directly to DDRS. In addition, the OUSD(C)
should revise its guidance for the DOD Standard Chart of Accounts and identify by
funding types the core guidance for which specific USSGL/DOD accounts numbers
apply to assist the DOD Components in correctly populating the financial statements.



LMP Should Be Recording USSGL Attributes Values

Army financial managers did not ensure that LMP recorded each transaction with the
appropriate USSGL attribute values. The Supplement requires that systems post all
transactions using the appropriate 4-position GLACs and the appropriate attribute values,
as defined in the Supplement, Section IV. The Supplement requires recording the
attribute fields with specific domain values to provide lower-level detail about each
transaction, which satisfy financial reporting requirements. We identified 23 USSGL
attribute fields that a system must populate to comply with Federal Agencies’ Centralized
Trial-Balance System reporting requirements. For each of the 23 USSGL attribute fields,
LMP either did not populate the attribute fields or did not record them correctly.

The LMP PO developed the functionality in LMP to record only 2 of the 23 attributes
(Federal/Non-Federal and Trading Partner), and LMP did not correctly record them.
Specifically, the December 2008 through December 2009 LMP trial balance data showed
that LMP could not distinguish between Federal and non-Federal transactions or identify
the trading partners involved. LMP users have generated numerous system change
requests since 2003 to report problems related to this issue, and Army and DFAS
financial managers have recognized the need to take action to address the problems.
However, LMP system development managers have not sufficiently prioritized these
problems or taken the corrective actions necessary to continue with the final system
deployment in October 2010. LMP PO personnel stated that they plan to correct
problems with the two existing attributes when they implement SFIS requirements in
March 2011. Appendix G explains how incorrectly implementing these two attributes
has adversely affected the Army’s ability to resolve abnormal balances and its material
weakness involving intragovernmental eliminations.

When it initially designed LMP, the Army did not direct the LMP Program Manager to
establish a requirement for populating the remaining 21 of the 23 attributes. LMP PO
personnel informed us that the SAP® ERP software had the functionality to populate

15 of the 21 attributes using the SAP® ERP software fields available, but it did not
contain data fields for the other six attributes.” The ability to record attribute values for
each transaction is essential for a target system to be USSGL compliant. We reviewed
the BTA SFIS Compliance Checklist, version 5.0, that the LMP PO submitted to the IRB
in November 2008. The self-certification checklist reported that LMP would be able to
populate all of the attribute fields in October 2009, when the system achieved compliance
with SFIS requirements. However, in August 2009, Army financial managers and the
LMP PO reported that LMP would not begin populating the attributes until March 2011,
when LMP becomes fully compliant with SFIS requirements. Until the Army
implements the SFIS requirements, LMP is not USSGL compliant at the transaction level
and Army managers have little assurance that LMP can meet financial reporting
requirements.

" In December 2009, LMP PO personnel added data fields to the LMP Special Ledger 95 to capture many
of the SFIS data elements not available in the SAP® ERP software, including the six attributes we
reviewed.
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LMP Accounts Were Incorrectly Crosswalked to Financial
Reports

LMP sent DFAS trial balance files in a format that requires DFAS to use legacy
procedures to crosswalk the LMP GLAC balances to the monthly Accounting

Report 1307 ® and to the USSGL/DOD accounts in DDRS. DFAS did not correctly
crosswalk the LMP trial balance data directly to the corresponding USSGL accounts in
DDRS. The Supplement, Section V, provides reporting requirements for USSGL
accounts that crosswalk to the financial statements in SF 133, “Report on Budget
Execution and Budgetary Resources,” and FMS 2108, “Yearend Closing Statement.”

The December 2008 through December 2009 end-of-month LMP trial balance files
showed that DFAS did not crosswalk all of the GLAC balances reported in the LMP trial
balance files to the same USSGL/DOD account numbers in DDRS. For example, DFAS
did not use the values reported in the LMP trial balance budgetary GLACs to generate the
Statement of Budgetary Resources. Instead, DFAS continued to derive this data from
budgetary status reports. For example, DFAS incorrectly crosswalked data reported by
the LMP trial balances in the “151X” series of GLACs, which records values related to
Operating Materials and Supplies, to the “152X” series of GLACs, which records values
related to Inventory. DFAS also crosswalked information reported in the LMP trial
balance GLAC 1526, “Work in Process” to GLAC 1410, “Advances and Prepayments.”
Because LMP should be USSGL compliant, this data should not be crosswalked to
different GLACs in DDRS.

The December 2009 Accounting Report 1307 database file contained 3,905 individual
records with an absolute value of $594.7 billion. However, only 2,959 of the 3,905
records (76 percent), with an absolute value of $504.9 billion, originated from the LMP
trial balance files. DFAS supplemented the LMP trial balance data with data from
sources other than AWCEF activities and made department-level adjustments to the trial
balance data. DFAS also generated journal voucher transactions during the monthly
financial reporting process. The journal vouchers included inventory accruals, beginning
account balance adjustments, accounts payable adjustments, treasury warrants received,
collections and disbursement account reconciliations, and adjustments to force agreement
between mismatched proprietary and budgetary accounts, all of which should occur in
LMP. The Army and DFAS managers did not identify the new processes or the general
ledger structure needed in LMP to allow direct recording of all AWCEF source
transactions at the activity level. Instead, DFAS continued to use the same process to
prepare manual vouchers at the AWCF department level that was in place for the legacy
accounting systems. In addition, DFAS did not forward the journal voucher transactions
to the AWCEF activities. As a result, the AWCEF activities did not record the data in LMP,
resulting in mismatches between the financial reports available to AWCF managers in
LMP and the AWCEF financial reports. ASA(FM&C) should take steps to ensure that

¥ The Accounting Report 1307 is a monthly management report used to provide managers with the monthly
Statement of Financial Position, Statement of Cash Flow, and Statement of Operations for Defense
Working Capital Fund activities.
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AMC and DFAS financial managers develop LMP processes and USSGL posting logic
needed to accurately record all AWCEF financial events and ensure that the LMP trial
balance data feeds directly to DDRS and are crosswalked correctly.

Financial Managers Must Document How the LMP Established
Transaction Codes Comply with the USSGL Posting Logic

The LMP PO did not have information readily available to demonstrate that LMP can
correctly record transactions in compliance with the SFIS Transaction Library. The core
financial system requirements state that a core
financial system must have the automated
functionality to consistently record like
accounting events using standard transactions
and to define the general ledger account
postings used by each standard transaction. The standard transactions should be
consistent with USSGL posting logic and include all appropriate propriety, budgetary,
and memorandum accounts.

... a core financial system must have
the automated functionality to
consistently record like accounting
events using standard transactions ...

The LMP PO had developed a posting logic that applied unique codes for each
transaction posted in LMP. However, LMP could not generate a report of the posting
logic for each transaction code. We requested system-generated documentation showing
the LMP transaction codes and posting logic used for each financial event that would
result in an entry to the general ledger. LMP PO personnel stated that they had not
documented the LMP transaction library and they would require approximately

1,600 work hours, at a cost of $265,000, to develop the query producing the transaction
code documentation. They also stated that they did not have the funds for the task and,
therefore, could not develop the query to produce a report of the transaction code library.
Without the ability to review the entire LMP transaction code library and compare it with
SFIS Transaction Library, neither Army financial managers nor auditors can validate that
the LMP posting logic records AWCEF financial events as required by the SFIS
Transaction Library.

To comply with DOD SFIS implementation policy, the LMP PO will need to document
the system’s transaction code library, showing the GLAC posting logic for each financial
event and how the system complies with the SFIS Transaction Library and USSGL. As a
target system, LMP should record financial transactions according to the SFIS
Transaction Library. Without this information, the Army has limited assurance that they
have correctly implemented the USSGL posting logic for AWCEF financial transactions.
Appendix E describes how DOD uses the SFIS Transaction Library to ensure that DOD
target systems will comply with Supplement, Sections III and IV.

LMP Development Process Was Ineffective

The Army and DOD financial management communities did not establish the appropriate
senior-level governance over the development of LMP financial management
requirements and processes. As a result, the Army deployed LMP without first ensuring
that the system’s general ledger was USSGL compliant and contained the GLACs and
functionality to resolve long-standing material weaknesses related to AWCEF financial
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reporting. As of September 30, 2009, the Army has spent $1.1 billion developing LMP
without ensuring that its general ledger module is USSGL compliant and able to resolve
the AWCF material weaknesses in financial reporting.

ASA(FM&C) Oversight of the LMP Development Process was
Ineffective

The ASA(FM&C) did not assume overall authority for determining, establishing, and
approving the financial requirements needed to ensure that LMP was USSGL compliant

and included the functionality to resolve the AWCF’s long-standing material weaknesses.
In the Office of the ASA(FM&C), the Deputy Assistant Secretary of the Army (Financial

Operations) was responsible for the policies, The ASA(FM&C) did not assume

procedures, programs, and systems pertaining to .
finance and accounting activities and operations, overall authority ... to ensure that
LMP was USSGL compliant and

Army financial management systems, and data . . .
integration activities. The ASA(FM&C) had also included the funCtI’O nality to .
established the Financial Information resolv_e the AWCF’s long-standing
Management Office to ensure that the Army material weaknesses.

modernized and integrated its financial

management systems and processes to provide the complete range of financial and cost
information needed for Army business transactions. Although both offices had direct
involvement in governing the development of the Army’s General Fund Enterprise
Business System, neither office had active involvement in developing LMP.’ The
Deputy Assistant Secretary of the Army (Financial Operations) should have also
developed procedures to ensure that LMP would achieve and maintain USSGL
compliance. Instead, senior Army financial managers allowed AMC and DFAS to have
these responsibilities. While involving these organizations in the system development
was essential because they represent the primary users, developing, documenting, and
approving system financial requirements should have remained the overall responsibility
of the Office of the ASA(FM&C). The documentation reviewed showed that
ASA(FM&C) personnel were not members of any of the LMP review boards, which were
responsible for reviewing, approving, and monitoring LMP requirements.

In addition, senior Army managers did not ensure that Army and DFAS financial
managers developed the LMP business processes needed to ensure that all transactional
data needed to populate the AWCF financial statements both processed through the LMP
general ledger and complied with Federal Accounting Standards Advisory Board
accounting standards. The DOD Business Enterprise Architecture and Enterprise
Transition Plan identified LMP as the AWCEF target system. Therefore, to assist in
correcting the long-standing AWCEF financial reporting problems that prevented the
Army from achieving auditable financial statements, it was imperative that Army
financial managers design LMP with USSGL compliant GLACs, attributes, and
transactions codes.

? The General Fund Enterprise Business System was the Army’s other ERP system in development that
included core financial management functionality.
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ASA(FM&C) senior personnel’s lack of involvement significantly contributed to the
Army’s inability to ensure that financial requirements were implemented in LMP
correctly. ASA(FM&C) personnel did not

approve the implementation of LMP chart ASA(FM&C) senior personnel’s lack
of accounts and had limited involvement in the | Of involvement significantly
decisions not to take immediate action to contributed to the Army’s inability to
implement DOD SFIS requirements or the ensure that financial requirements
DOD Standard Chart of Accounts. Financial were implemented in LMP correctly.

management requirements generally did not

receive sufficient priority during the LMP system development process. The LMP PO
and AMC decided to delay LMP compliance with DOD SFIS requirements and the DOD
Standard Chart of Accounts until March 2011, which is 5 months after the Army’s final
LMP deployment.

The ASA(FM&C) should take a more active role in overseeing any further development
of LMP’s financial requirements. ASA(FM&C) personnel should establish and
document the internal control processes needed for monitoring and implementing LMP
financial requirements and maintaining compliance with the USSGL at the transaction
level. This includes developing specific roles and responsibilities for all LMP
stakeholders to ensure the successful implementation of the system and assuming direct
approval authority over the implementation of future financial management system
requirements.

OUSD(C) and BTA Did Not Provide Sufficient Oversight

The OUSD(C) and BTA were responsible for ensuring that new ERP systems, when
deployed, are compliant with Federal financial management requirements, the USSGL,
and other DOD financial requirements. Neither DOD office provided sufficient oversight
over the development of LMP to ensure that it would contain the required functionality to
. . . populate the AWCEF financial statements when
Nel'gh_er DOD o_fflce provided deployed. The OUSD(C) directed DFAS to work
sufficient oversight over the . . . .
with the LMP PO to obtain requirement compliance,
development of LMP to ensure . .
. . user acceptance, and operational readiness. DFAS
that it would contain the : .
ired functionality t financial personnel stated that they worked with the
required tuncuonafity to - Army and the LMP PO to ensure that LMP
populate the AWCF financial . ted fi i ts that met th
tatements when deployed incorporated financial improvements that met the
S ' Army’s plan to improve its logistics and financial
processes. Specifically, DFAS personnel assisted
with requirements definition, system design interfaces, system validation and testing, and
implementation strategies. However, DFAS Shared Services personnel informed us that
they did not validate whether the Army had implemented the financial management
system functional requirements in LMP correctly. DFAS also established a project
management office that functioned as a liaison between the LMP PO, DFAS, and Army
personnel using the system.
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BTA personnel stated that their office provided both the DOD enterprise architecture that
LMP must comply with and the test scripts for the Army to use with LMP before
deployment, but they did not oversee the Army’s work to ensure that LMP complied
with the USSGL and the DFAS Blue Book. Instead, the BTA relied on the Army’s
self-assessment of LMP’s compliance with legal and regulatory requirements for core
financial management systems, including FFMIA requirements. However, neither the
OUSD(C) nor BTA required any type of independent assessment of the Army’s
self-certification process that would have ensured that LMP actually complied with
FFMIA requirements. To assist the ASA(FM&C) and developers of other financial
management systems, the DCMO and the OUSD(C) should work with BTA to increase
the level of validation required to assess SFIS compliance, including the correct
implementation of the SFIS Transaction Library and USSGL requirements contained in
the Business Enterprise Architecture. In addition, because of the wide range of
functionality that a DOD activity can design in a target system, the DCMO, the
OUSD(C), and BTA should take steps to identify by funding type (for example, General
Fund or Working Capital Fund) the core guidance for general ledger accounts and SFIS
transaction code requirements.

LMP Has Not Achieved FFMIA Compliance

To certify that LMP was substantially compliant with the FFMIA, the Army needed to
ensure that LMP complied with the three FFMIA, Section 803(a), requirements (defined
in Appendix D). In May 2007, the LMP project manager certified to the ASA(FM&C)
that the LMP Deployed/Operational Production Baseline system was in substantial
compliance with the FFMIA. The certification stated that LMP complied substantially
with Federal financial management systems requirements, applicable Federal accounting
standards, and the USSGL at the transaction level. The basis for the LMP project
manager’s certification included an assessment performed by the U.S. Army Audit
Agency (USAAA) in FY 2006 and FY 2007. However, LMP’s inability to record
transactions using the USSGL 4-digit GLACs and all applicable attribute values since its
inception made the system non-USSGL compliant and unable to achieve substantial
compliance with FFMIA.
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First Deployment Functionality Compliance Assertions Were

Flawed

In September 2007, the USAAA reported the LMP system’s first deployment
functionality substantially complied with the FFMIA. The USAAA examinations began
in July 2004 and concluded with the issuance of a report in September 2007. The report
addressed the requirements the Army determined applicable to the LMP’s first
deployment baseline functionality. The USAAA used the
requirements from the DFAS Blue Book, version 4.1.2,
November 2004, 10to determine the baseline of Federal
financial management system requirements needed to design
and build its first deployment functionality. The Army also
considered any Financial Systems Integration Office (FSIO)
Federal financial management requirements not yet
published in the DFAS Blue Book as of December 2005."!
To facilitate a timely completion of the first deployment system design and build phases,
and to avoid other information technology project risks associated with continual
requirements change, the Army did not adjust the first deployment functionality
requirements baseline. The assessment did not include any new DFAS Blue Book and
FSIO requirements published after December 2005 and before the completion of FFMIA
system compliance testing in September 2007.

The assessment did not
include any new DFAS
Blue Book and FSIO
requirements
published after
December 2005 ...

The USAAA validated that only 688 Federal financial management system requirements
were applicable to the first deployment’s functionality and needed to be met during
compliance testing in 2006 and 2007. To validate compliance with the requirements,
USAAA observed LMP PO personnel’s testing of applicable functionality in quality
assurance and production environments, reviewed system documentation, and questioned
subject matter experts. In its report, the USAAA attested that LMP’s first deployment
functionality met the intent of 672 of the 688 requirements and substantially complied
with the FFMIA. However, as the AWCF general ledger system, LMP needed to comply
with at least the FSIO’s general ledger requirements that mandate that the system be able
to define standard transactions consistent with the USSGL posting rules. According to
the FSIO requirements, all transactions recording financial events must post to the
general ledger regardless of the transactions’ origin. 12 Because the system was not
USSGL compliant as configured during the first deployment, the assertion made by the

' The purpose of the DFAS Blue Book is to assist DOD system and program managers in attaining
compliance with the Federal financial management requirements issued by the FSIO and other financial
requirements.

' Core financial system requirements are outlined in FSIO’s “Core Financial System Requirements,”
January 2006, and subsequent revisions.

' Transactions originating in mixed systems may post to the target system’s general ledger at a summary
level, depending on an agency’s overall financial management system design and need. At a minimum,
however, summary transactions must post at a level that maintains the accounting classification elements
and attributes needed to support financial reporting. The target system’s general ledger must summarize
and maintain account balances at both the USSGL GLAC level and attribute level.
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LMP Project Manager in May 2007 should have addressed only the LMP system’s
compliance with the 672 Federal financial management system requirements actually
tested. The assertion should not have implied that the LMP, as a core financial system,
was substantially FFMIA compliant.

LMP Needed Assessment of Subsequent Deployment
Functionality

The FSIO issued new system requirements in January 2006 subsequent to the Army’s
establishment of the December 2005 FFMIA requirements baseline. The documents
included 36 additional FFMIA requirements that the Army needs to validate during future
testing of LMP functionality. The Army will then need to demonstrate that LMP or other
components of the AWCEF core financial management system meet all mandatory Federal
financial management system requirements. The Army should test this functionality
when it validates that LMP complies with the SFIS Transaction Library to ensure that
LMP has achieved USSGL compliance as required by DOD FMR, volume 1.

LMP Was Approved to Proceed Toward Full Deployment Without
Implementing SFIS Requirements

In August 2005, DOD established the SFIS Transaction Library as the DOD solution for
achieving USSGL compliance in its target systems. Since FY 2005, DOD has further
defined the SFIS requirements, including establishing a requirement for target systems to
meet the mandated SFIS requirements issued by BTA. The USD(C)/CFO issued
memorandum, “Standard Financial Information Structure,” August 4, 2005, instructing
that the IRB would not approve a target system already in limited deployment for full
deployment until the system had successfully completed SFIS compliance testing. The
Army currently does not plan to achieve SFIS compliance until after it completes the
final LMP deployment in October 2010. This schedule places the Army at great risk of
fully deploying a system that is not in substantial compliance with FFMIA.

The IRB permitted the Army to further deploy LMP in May 2009 and proceed toward
full deployment in October 2010 even though LMP had not achieved or demonstrated
that it was SFIS compliant. In addition, the IRB
review and approval process allowed the Army to | The |RB permitted the Army
self-certify that LMP complied with the USSGL to further deploy LMP in

and SFIS requirements without independently May 2009 and proceed toward
assessing whether LMP could fulfill all full deployment in October 2010
requirements as intended. The Army’s Business even though LMP had not
Enterprise Architecture 5.0 self-certification, achieved or demonstrated that it

submitted in FY 2009, reported that LMP would was SFIS compliant.
achieve SFIS compliance in October 2009. At
that time, the Army intended to fully deploy LMP in October 2010. The milestone tied
directly to achieving full deployment capability. Therefore, achieving SFIS compliance
would have occurred prior to October 2010 and permitted the IRB to approve LMP for
full operational capability as described in the August 2005 guidance.
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In its September 2009 Business Enterprise Architecture 6.0 self-certification, the Army
reported that LMP would not achieve SFIS compliance until March 2011." In addition,
the documentation supporting the certification stated that the ability to attain SFIS
compliance by March 2011 was contingent on the receipt of additional funding or if
AMC provided development effort tradeoffs. To comply with August 2005 guidance, the
IRB should not approve LMP for full deployment unless the LMP PO first successfully
completes SFIS compliance testing. This would entail DOD delaying approval for full
deployment until after March 2011, when the Army plans to have successfully
demonstrated that it has implemented and tested for SFIS compliance.

The USD(C)/CFO and The USD(C)/CFO. and DCMO should .delay thg final
DCMO should delay the LMP deployment in October 2010 u.ntll,. at minimum,
final LMP deployment in the Army can dem().ns.trate that. fqndmg is available and
October 2010 .. an approved remedlathn plan is in place to correctly
establish the SFIS requirements and DOD Standard
Chart of Accounts at the transaction level. DOD’s
development of the SFIS Transaction Library and DOD Standard Chart of Accounts were
significant steps forward in measuring USSGL compliance, but the USD(C)/CFO,
DCMO, and BTA must actively enforce these Business Enterprise Architecture
requirements. Future assessments of LMP’s FFMIA must validate compliance with SFIS
requirements.

Reassessing System Requirements and Implementation

On June 28, 2010, OMB issued Memorandum 10-26 (OMB M-10-26), “Immediate
Review of Financial Systems IT Projects,” establishing Government-wide policies
associated with financial system modernization. These new policies require Federal
agencies to set the scope for financial system modernizations in a manner that reduces
project costs, aligns projects more closely to top priority business needs, accelerates
deployments, and improves the performance of the systems once deployed. The
memorandum noted that Federal financial system modernizations projects had become
too large and complex. The memorandum noted that by setting the scope of projects to
achieve broad-based business transformations rather than focusing on essential business
needs, Federal agencies had experienced substantial cost overruns and lengthy delays in
planned deployments. Compounding this problem, projects persistently fell short of
planned functionality and efficiencies once deployed. On July 6, 2010, the Deputy
Secretary of Defense and OMB’s Deputy Director for Management established a working
relationship for implementing OMB M-10-26 within DOD. The senior officials agreed to
select three to five DOD financial systems with greatest potential for cost and schedule
improvements for review. On July 28, 2010, the OMB Federal Chief Information Officer
issued OMB Memorandum 10-31 (OMB M-10-31), “Immediate Review of Information
Technology Projects,” which stated that in order to justify future funding for projects,
agencies will need to demonstrate that project risks can be reduced to acceptable levels

" The LMP PO has begun implementing a 5-phase plan to develop the structure needed for LMP to
become SFIS compliant. LMP PO personnel reported that in May 2010, they completed the second phase
of the plan that has identified the functionality needed to populate each of the SFIS data elements. The
LMP PO plans to implement the remaining three phases by March 2011.
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through actions such as setting proper project scope, defining clear deliverables and
mission-oriented outcomes, and putting in place a strong governance structure with
explicit executive sponsorship. Projects not meeting these criteria will not be continued.
As part of the FY 2012 budget formulation process, agencies will be required to develop
and put in place improvement plans for their highest risk information technology
projects.

Our review of the LMP general ledger showed that it had fallen short of the functionality
needed to support AWCEF financial reporting requirements at the transaction level.
Specifically, DOD and Army financial managers had not clearly defined the general

ledger accounts and attributes needed to report
"'USD(C)/_CFO and DCMO AWCF financial events correctly. They also had
should advise the Deputy not adequately defined the AWCF end-to-end
Secretary_of Defense and OMB processes and functionality required to report
Deputy Director for financial events within the LMP general ledger.
Management to select LMP as | pqrefore, the USD(C)/CFO and DCMO should
one of the Infor'matlon ) advise the Deputy Secretary of Defense and OMB
techr_lology p_rOJeCtS for review Deputy Director for Management to select LMP as
consistent with OMB one of the information technology projects for
Memoranda M-10-26 and review consistent with OMB Memoranda M-10-26
M-10-31. and M-10-31. That review should consist of
determining whether further investment is warranted through an analysis of alternative
solutions conducted by the DOD Director of Cost Assessment and Program Evaluation.
The analysis should determine whether the cost benefit of program continuation and
modification is greater or less than the cost benefit of program cancellation and recourse
to alternative solutions to obtain DOD compliance with the USSGL requirements.

On August 18, 2010, the Army met with the DOD IRB. The IRB directed the Army to
develop an ERP strategy for addressing how the Army will integrate the functions
currently performed by LMP and the other Army ERPs. The IRB gave the Army until
December 15, 2010, to present a way forward. Until the Army develops, and the IRB
approves, the Army’s ERP strategy, the continued deployment of LMP is questionable.
This matter should be of interest to the DOD Efficiencies Task Force that the Secretary
of Defense recently established to move DOD toward more cost effective ways of doing
business. The need for the Army to develop an ERP strategy places LMP at high risk
of not achieving the DOD goal of implementing cost effective solutions. Therefore,

the USD(C)/CFO and DCMO should advise the Deputy Secretary of Defense and OMB
Deputy Director for Management that they recommend that the Army’s ERP strategy,
including any further deployment of LMP, be reviewed by the DOD Efficiencies Task
Force.

Conclusion

The Army did not provide sufficient governance over the implementation of LMP as a
DOD target general ledger system. As currently implemented, LMP does not achieve
USSGL compliance at the transaction level and therefore cannot be substantially
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compliant with the FFMIA, as certified by the Army in 2007. Our review of FY 2009
trial balance data showed that LMP does not report general ledger data correctly at the
transaction level. In addition, LMP did not contain all necessary GLACs and did not
populate any of the required USSGL attributes correctly. Because LMP cannot produce
its trial balance data in the DOD Standard Chart of Accounts format, it is unable to report
directly to DDRS. Consequently, DFAS will be limited to using error-prone crosswalks
to produce financial statements and reports. Further, the LMP PO cannot demonstrate
that LMP transaction codes contain the appropriate functionality to record AWCF
financial transactions in the correct GLACs as required by the USSGL and SFIS
Transaction Library. The Army does not plan to implement either the DOD SFIS
requirements or the DOD Standard Chart of Accounts before March 2011, which is

5 months after LMP’s final deployment to all AWCEF activities.

As of September 30, 2009, the Army has spent

$1.1 billion and plans to complete the LMP deployment
in October 2010 without first ensuring it has

complete the_ LMP implemented a USSGL compliant system that can
de;ployme;nt n Oct(_)bel_’ 2010 properly record AWCEF business activity and produce
\_N'thOUt first ensuring it has auditable financial statements. As of March 2010, LMP
Implemented a USSGL has failed to correct any of the AWCF material
compliant system ... weaknesses. The USD(C)/CFO and DCMO should
advise the Deputy Secretary of Defense and OMB’s
Deputy Director for Management that LMP should be selected as one of the DOD high-
risk systems for review consistent with OMB Memoranda M-10-26 and M-10-31, that the
Army’s ERP strategy should be reviewed by the DOD Efficiencies Task Force, and that
the Director of Cost Assessment and Program Evaluation has been requested to conduct
an analysis of alternatives. They should also work with the BTA to delay any further
deployment of LMP until the Army demonstrates that funding is available and an
approved remediation plan is in place to correctly establish

the SFIS requirements and DOD Standard Chart of ﬁIS\/I(I)Df mzrfaﬁlggltg’
Accounts. The ASA(FM&C) must assume direct control correct any of the
over the development of LMP, or its successor, as a target AWCE material
general ledger system and report to BTA and in its FY 2010
Annual Statement of Assurance that LMP is not substantially
compliant with FFMIA.

... the Army has spent
$1.1 billion and plans to

weaknesses.
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Recommendations, Management Comments, and Our
Response

1. We recommend that the Under Secretary of Defense (Comptroller)/Chief
Financial Officer and the Deputy Chief Management Officer advise the Deputy
Secretary of Defense and the Deputy Director for Management at the Office of
Management and Budget that:

a. The Logistics Modernization Program system should be selected as one of
the DOD financial system projects with the greatest need for improvement,
consistent with the Office of Management and Budget Memoranda M-10-26 and
M-10-31.

Joint USD(C) and DCMO Comments

The USD(C) and DCMO agreed and stated that LMP has been designated to participate
in the Financial Systems Review in accordance with OMB Memorandum M-10-26.

Our Response
The USD(C) and DCMO comments are responsive.

b. The Director of Cost Assessment and Program Evaluation has been
requested to conduct an analysis of alternatives to determine whether the cost
benefit of program continuation and modification is greater or less than the cost
benefit of program cancellation and recourse to alternative solutions to obtain DOD
compliance with the U.S. Government Standard General Ledger requirements.

Joint USD(C) and DCMO Comments

The USD(C) and DCMO disagreed and stated that they believe it would not be an
effective use of resources to conduct an analysis of alternatives on a program already
fielded to the Army. They stated that the DCMO would, however, issue an Acquisition
Decision Memorandum to establish a future direction for LMP.

Our Response

The USD(C) and DCMO comments are partially responsive. They stated that the DCMO
would issue an Acquisition Decision Memorandum to address LMP’s future direction.
An Acquisition Decision Memorandum documents key management decisions related to
a system and the alternatives assessed in reaching that decision. This memorandum
should also address how the DCMO assessed the cost effectiveness of the Army plan for
ensuring LMP achieves FFMIA compliance and resolves its sustainment issues. In
addition, the memorandum should address what steps the Army needs to take for
sustaining LMP once the current contract expires in November 2011. The IRB made the
decision in September 2010 to recertify the funding for full LMP deployment in October
2010. During its August 2010 session, the IRB heard from DOD Cost Assessment and
Program Evaluation representatives who suggested that the Army use the development of
an overall ERP strategy as an opportunity to document an analysis of alternatives. The
IRB also requested that the Army address its separate SAP® ERP efforts and develop an
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overall Army ERP strategy by December 2010. We request that the USD(C) and DCMO
reconsider and provide additional comments to the final report addressing when they will
issue the Acquisition Decision Memorandum, how it relates to the Army’s ERP strategy,
and whether the memorandum will address the cost effectiveness of LMP achieving
FFMIA compliance and resolving its sustainment issues.

c. They recommend that the DOD Efficiencies Task Force review the
Army’s Enterprise Resource Planning strategy, including any investment in the
further deployment of the Logistic Modernization Program system.

Joint USD(C)and DCMO Comments

The USD(C) and DCMO partially agreed and stated that the Army is working with the
DCMO and BTA to develop an overall Army ERP strategy that includes LMP. They also
stated that the Combined IRB for Acquisition is tasked with ensuring business system
investment are made in the best interest of the DOD enterprise. The Combined IRB for
Acquisition is evaluating the overall Army ERP strategy and would be the appropriate
governance body to refer matters to the DOD Efficiencies Task Force.

Our Response

The USD(C) and DCMO comments are partially responsive. We agree that the
development of an overall Army ERP strategy is the correct way to resolve long-standing
financial reporting issues. However, we believe that along with the Combined IRB for
Acquisition, the DOD Efficiencies Task Force should review the Army’s ERP strategy to
ensure that the final solution is cost effective. As the decision authority for the Combined
IRB for Acquisition, the DCMO should refer this issue to the task force. We request that
the DCMO reconsider and provide additional comments to the final report addressing the
actions to be taken to refer the Army’s ERP strategy to the DOD Efficiencies Task Force.

2. We recommend that the Director of Cost Assessment and Program Evaluation
conduct the analysis of alternatives referenced in Recommendation 1.b.

Management Comments Required

The Director of Cost Assessment and Program Evaluation did not comment on a draft of
this report. We request the Director provide comments to the final report.

3. We recommend that the Under Secretary of Defense (Comptroller)/Chief
Financial Officer and the Deputy Chief Management Officer work with the Business
Transformation Agency to:

a. Delay the further deployment of the Logistics Modernization Program
system until the recommended cost benefit analysis and DOD Efficiencies Task
Force review are completed. Regardless of the analysis results, at a minimum,
require the Army to demonstrate that funding is available and a plan is in place to
correctly establish the Standard Financial Information Structure requirements and
DOD Standard Chart of Accounts at the transaction level.
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Joint USD(C) and DCMO Comments

The USD(C) and DCMO partially agreed and stated that they did not believe they should
delay LMP implementation until the cost benefit analysis or DOD Efficiencies Task
Force review are completed. They stated that on September 2, 2010, the Commanding
General, AMC conducted a Go-Live Readiness review of the third deployment sites and
determined that the sites were prepared to transition to LMP in October 2010. They also
stated that the Secretary of the Army had certified to Congress the AMC’s readiness for
this deployment.

However, the USD(C) and DCMO agreed that the Army should demonstrate the
availability of funding and ensure that a plan is in place to establish the SFIS
requirements and DoD Standard Chart of Accounts at the transaction level. They stated
that the Army has demonstrated to them that it has completed these actions.

Our Response

The USD(C) and DCMO comments are partially responsive. The DOD guidance for
implementing ERP solutions required that new ERP systems meet established SFIS
requirements before allowing the full deployment of the system. However, DOD did not
enforce this requirement in deploying LMP. The DOD decision to proceed with the
October 2010 deployment allowed the Army to fully deploy a non-compliant system that
incorrectly reports AWCF financial information and that will require additional DOD
funding to rectify noncompliance issues. The current Army plan does not implement full
SFIS functionality until at least March 2011. In addition, the IRB has questioned the
reasonableness of the current Army ERP strategy and has given the Army until December
2010 to present an overall strategy. Therefore, we believe a delay in the final LMP
deployment was warranted until at least these actions had occurred. Based on their
decision to fully deploy LMP on October 21, 2010, we request that the USD(C) and
DCMO provide additional comments to the final report detailing how they will ensure
LMP compliance with SFIS requirements and the DOD Standard Chart of Accounts at
the transaction level.

b. Update the “DOD Standard Chart of Accounts in Standard Financial
Information Structure (SFIS),” August 13, 2007, policy memorandum and DOD
Financial Management Regulation, volume 1, to identify by funding types the core
guidance for general ledger accounts and Standard Financial Information Structure
transaction codes.

Joint USD(C) and DCMO Comments

The USD(C) and DCMO agreed and stated that DOD issued an updated DOD Standard
Chart of Accounts and SFIS posting guidance for FY 2010 and FY 2011. In addition,
they stated that DOD is working diligently to complete a transaction library at the DOD
Standard Chart of Accounts level providing posting guidance for both General Fund and
Working Capital Fund programs. They anticipate the completion of the entire General
Fund and Working Capital Fund set of transaction level guidance in March 2011.
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Our Response
The USD(C) and DCMO comments are responsive.

c. Increase the level of validation required to assess compliance with the
Standard Financial Information Structure, including the transaction library and the
U.S. Government Standard General Ledger requirements in the Business
Enterprise Architecture.

Joint USD(C) and DCMO Comments

The USD(C) and DCMO agreed and stated that they were piloting an SFIS and USSGL
validation process, which expands the current Financial Management IRB process. The
process validates system configuration in accordance with SFIS business rules and the
DOD Standard Chart of Accounts requirements. They also stated that if the pilot is
expanded to all ERP systems under development, it would become part of the Financial
Management IRB process.

Our Response

The USD(C) and DCMO comments are responsive. We believe the SFIS and USSGL
validation process should become a standard part of the Financial Management IRB
process. If the pilot is not expanded, other actions should be taken to increase the level of
validation required to ensure compliance with SFIS requirements.

4. We recommend that the Assistant Secretary of the Army (Financial Management
and Comptroller) assume operational control over the development, approval, and
implementation of the Logistics Modernization Program, or its successor, system
financial requirements. Specifically,

a. Develop an internal control structure that assigns specific roles and
responsibilities for all system stakeholders to ensure successful implementation and
maintenance of the system, including responsibility for developing the system
processes and posting logic needed to accurately record all financial events,
monitoring changes to the U.S. Government Standard General Ledger and DOD
Standard Chart of Accounts and update the system as necessary.

ASA(FM&C) Comments

The ASA(FM&C) agreed and stated that she would continue to provide oversight of
LMP developmental activities through use of the Army's Business System Information
Technology Executive Steering Group. In addition, she stated that her office would
monitor changes to the USSGL and DOD Standard Chart of Accounts to ensure that the
LMP chart of accounts remains current. The ASA(FM&C) is also developing an Army
financial operations standard operating procedure related to updating the chart of
accounts in Army ERP systems.
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Our Response

The ASA(FM&C) comments are responsive. The standard operating procedure should
clearly specify the roles and responsibilities for all aspects of developing and maintaining
the Army ERP systems.

b. Assume direct authority over the implementation of any further financial
management requirements.

ASA(FM&C) Comments

The ASA(FM&C) agreed and stated that she would assume oversight of LMP financial
management requirements. The oversight will include ensuring that LMP adds the
required accounts to the general ledger structure, completes and maintains compliance
with SFIS requirements, and implements any additional system changes and other
transactional adjustments required to correct LMP abnormal balance conditions. She also
stated that she will coordinate and sign a memorandum of agreement/understanding
reflecting this new role with all LMP stakeholders and is leading a team to develop and
manage an integrated plan addressing LMP systems changes, general ledger updates,
SFIS compliance, and data cleansing.

Our Response
The ASA(FM&C) comments are responsive.

c. Examine and document all Army Working Capital Fund business
processes, identify the U.S. Government Standard General Ledger accounts needed
to record events, document the inclusion or exclusion of all U.S. Government
Standard General Ledger accounts in the Logistics Modernization Program system,
or its successor, and establish any missing U.S. Government Standard General
Ledger accounts in the Logistics Modernization Program, or its successor, system’s
chart of accounts.

ASA(FM&C) Comments

The ASA(FM&C) agreed and stated that the LMP PO will add the 42 missing general
ledger accounts and establish the business rules needed to identify the posting logic for
populating each account. She also stated that developing the business rules would
determine the final number of accounts required.

Our Response

The ASA(FM&C) comments are responsive. The business rules and posting logic should
cover all AWCEF business processes and include all the USSGL accounts needed to report
these events in the LMP general ledger. The rationale for not adding any of the 42
accounts should be documented.

d. Report to the Business Transformation Agency and in its FY 2010 Annual
Statement of Assurance that the Logistics Modernization Program system is not
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substantially compliant with the Federal Financial Management Improvement Act
of 1996 until the Army can:

(1) Implement and validate compliance with the U.S. Government
Standard General Ledger Standard Financial Information Structure Transaction
Library. This should include ensuring the transaction codes populate the correct
attribute values in each transaction.

(2) Implement the DOD Standard Chart of Accounts in the Logistics
Modernization Program, or its successor, system.

ASA(FM&C) Comments

The ASA(FM&C) partially agreed and stated that the Army had submitted the FY 2010
Statement of Assurance before receiving a draft of this report. She also stated that LMP
requirements were developed before DOD adopted SFIS and that they have developed a
5-phase process for achieving SFIS compliance by March 2011. She asserts that these
phases will complete SFIS development and provide compliant interfaces with DDRS
and an electronic data warechouse for SFIS attributes. In addition, she stated that LMP
would add the 42 missing general ledger accounts and develop a standard operating
procedure to ensure LMP compliance with the DOD Standard Chart of Accounts.

Our Response

The ASA(FM&C) comments are responsive. The Army’s FY 2010 Statement of
Assurance provided sufficient notification that Army systems were not FFMIA
compliant. The ASA(FM&C) must continue to report FFMIA non-compliance in the
Army’s annual statement of assurance and financial statements until LMP has complied
with all requirements of FFMIA, Section 803(a).

26



Appendix A. Scope and Methodology

We conducted this performance audit from March 2009 through September 2010 in
accordance with generally accepted government auditing standards. Those standards
require that we plan and perform the audit to obtain sufficient, appropriate evidence to
provide a reasonable basis for our findings and conclusions based on our audit objectives.
The Army was not able to provide all the LMP data we requested. Specifically, we
requested a file of all LMP transaction codes documenting the logic used to post financial
transactions to the GLACs. The LMP PO was not able to provide the data, so we were
unable to determine whether the transaction codes established in LMP had implemented
the USSGL transaction codes correctly. As a result, we could not determine whether the
LMP posting logic fully complied with the USSGL. We believe the evidence we did
obtain provides a reasonable basis for our findings and conclusions based on our audit
objective.

We reviewed Army and DFAS procedures to establish and maintain the LMP general
ledger, as well as the processes followed by the DOD BTA and the OUSD(C) to ensure
that LMP complied with DOD policies and regulations governing the deployment of
financial systems that can produce general ledger postings in the correct GLACs
according to USSGL posting logic. We interviewed staff from the OUSD(C), BTA,
Office of the Deputy Assistant Secretary of the Army (Financial Operations), DFAS,
AMC, CECOM Life Cycle Management Command, and Aviation and Missile Life Cycle
Management Command. We also interviewed personnel in the LMP PO and LMP
contractor personnel.

From the LMP PO, we obtained the LMP chart of accounts in use during FY 2009,
including the account attributes used. We judgmentally reviewed trial balance files
submitted to DFAS Indianapolis by the AWCEF activities using LMP. Specifically, we
reviewed Accounting Report 1307 data files compiled by DFAS for December 2008,
January 2009, March 2009, May 2009, and December 2009 to determine whether LMP
complied with the USSGL at the transaction level. We selected these data files because
they showed how DFAS used the trial balances to populate the general ledger accounts
on the quarterly financial statements. We also selected the May 2009 data file to assess
the impact of the LMP second deployment on the general ledger accounts.

We determined whether LMP complied with the USSGL by comparing LMP’s chart of
accounts to the requirements contained in the Supplement. Specifically, we determined
whether the LMP chart of accounts contained all the GLACs required by the USSGL to
support the AWCF, LMP posted transactions using the mandatory USSGL attributes, and
LMP GLACs were crosswalked to the correct USSGL accounts for financial reporting.
We also analyzed the LMP trial balances and Accounting Report 1307 files to identify
any abnormal GLAC balances or anomalies that existed at the AWCEF activity level or at
the USSGL GLAC level. We reviewed the procedures followed by DFAS Indianapolis,
Departmental Reporting Directorate personnel for the monthly Accounting Report 1307
financial reporting process to determine the type, quantity, and value of manual journal
vouchers they prepared for the AWCF; where DFAS obtained the source data for the
vouchers; and why it was necessary to manually adjust the LMP trial balance data.
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We coordinated with Government Accountability Office (GAO) personnel who were
evaluating how the Army implemented LMP during the May 2009 deployment. We also
coordinated with and interviewed personnel from USAAA who had conducted the
attestation engagement to assess FFMIA compliance of LMP. We examined their
database of FFMIA testing results and interviewed auditors to determine whether their
documentation contained sufficient evidence to support how the LMP chart of accounts
complied with the USSGL. We considered the following laws, regulations, and policies
in evaluating Army and DOD procedures, the LMP GLAC structure, and the Army’s
plans to complete LMP system development and deployment.

« FFMIA

» Federal Managers’ Financial Integrity Act of 1982

* Federal Financial Management System Requirements

*  OMB Circular No. A-127, “Financial Management Systems,” January 9, 2009
* DOD FMR, volumes 1, 4, 6A, 6B, and 11B

* U.S. Treasury Financial Manual, USSGL Supplement

» SFIS Transaction Library

* USD(C) memorandum, “Standard Financial Information Structure (SFIS)
Implementation Policy,” August 4, 2005

* Acting Deputy Chief Financial Officer memorandum, “DOD Standard Chart of
Accounts in Standard Financial Information Structure (SFIS),” August 13,
2007

Use of Computer-Processed Data

To perform this audit, we used FY 2009 and FY 2010 LMP trial balance data and the
Accounting Report 1307 data files compiled by DFAS Indianapolis. We did not
independently verify the data for accuracy, but took steps to identify potential data
problems. Specifically, we discussed data integrity with financial management and
system design experts, agency officials, and officials at organizations involved with
developing LMP. We validated the accuracy of the DOD Standard Chart of Accounts
and SFIS requirements we obtained from the DOD Web site with BTA personnel; and
reviewed trial balance data and Accounting Report 1307 data files to analyze for
anomalies, such as abnormal account balances and missing accounts. We used this
information to determine whether the Army had implemented USSGL and SFIS
requirements in LMP. We also reviewed the manual journal vouchers input monthly by
DFAS Indianapolis to compile the Accounting Report 1307 data file to identify the types
of vouchers prepared and their purpose. We used this information to identify which
USSGL accounts the vouchers affected and determine whether LMP had the capability to
populate these accounts. We believe the computer-processed data we used were adequate
to support the findings and conclusions in this report.
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Appendix B. Prior Coverage

During the last 5 years, the GAO, Department of Defense Inspector General (DOD 1G),
USAAA have issued 10 reports discussing the deployment of LMP and its compliance
with the USSGL and FFMIA and its ability to record financial transactions according to
accounting standards. Unrestricted GAO reports can be accessed over the Internet at
http://www.gao.gov. Unrestricted DOD IG reports can be accessed at
http://www.dodig.mil/audit/reports. Unrestricted Army reports can be accessed from .mil
and gao.gov domains over the Internet at https://www.aaa.army.mil.

GAO

GAO Report No. 10-461, “Actions Needed to Improve Implementation of the Army
Logistics Modernization Program,” April 30, 2010

GAO Report No. 09-852R, “Defense Logistics: Observations on Army’s Implementation
of the Logistics Modernization Program,” July 8, 2009

GAO Report No. 07-860, “DOD Business Transformation: Lack of an Integrated
Strategy Puts the Army's Asset Visibility System Investments at Risk,” July 27, 2007

DOD IG

DOD IG Report No. D-2009-87, “Controls Over Contract Obligation Data
in the Logistics Modernization Program,” July 15, 2009

DOD IG Report No. D-2007-065, “Controls Over the Prevalidation of DOD Commercial
Payments,” March 2, 2007

Army

USAAA Report No. A-2007-0205-FFM, “Logistics Modernization Program System
Federal Financial Management Improvement Act of 1996 Compliance—First Deployment
Functionality,” September 7, 2007

USAAA Report No. A-2007-0163-FFM, “FY 03-FY 05 Obligations Recorded in the
Logistics Modernization Program,” July 27, 2007

USAAA Report No. A-2007-0154-ALR, “Follow up Audit of Aged Accounts—U.S.
Army Communications-Electronics Life Cycle Management Command,” July 2, 2007

USAAA Report No. A-2006-0234-FFM, “Attestation of Logistics Modernization
Program, Federal Financial Management Improvement Act of 1996-FY 06 Phase 1
Quality Assurance Environment Testing,” September 21, 2006

USAAA Report No. A-2006-0137-FFM, “Logistics Modernization Program System

Federal Financial Management Improvement Act Compliance—Revalidation,” June 20,
2006
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Appendix C. Logistics Modernization

Program System Deployment Schedule and
Schedule of FFMIA Guidance Issued

Figure C-1 shows the planned LMP timeline as provided by the LMP PO.

Figure C-1. Deployment Timeline
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Figure C-2 shows how the dates of issuance of FFMIA related guidance compares to key
events in the LMP deployment timeline.

Figure C-2. Issuance of FFMIA Related Guidance Compared to LMP Deployments
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Appendix D. Regulatory and Policy
Guidance

OMB Circular No. A-127

OMB Circular No. A-127 implemented the FFMIA requirements and provided the
policies and standards for executive departments and agencies to follow concerning their
financial management systems. The circular establishes policies for each Federal agency
to establish an integrated financial management system that complies with specific
accounting, operational, and internal control standards. It also explains the FFMIA,
Section 803(a), financial management system requirements, defines how agencies are to
determine whether their systems are substantially compliant, and assigns responsibilities
for compliance.

The circular further states that USSGL compliant means that each time a system records
an approved transaction, it will generate postings to the correct GLACs according to
USSGL rules. The circular requires financial management systems used by Federal
agencies to substantially comply with the following three requirements of FFMIA
Section 803(a).

1. Federal Financial Management System Requirements. Requirements exist in
three specific areas.

a. Computer security requirements are defined in the Federal Information
Security Management Act of 2002 and OMB Circular No. A-130,
“Management of Federal Information Resources,” November 28, 2000.

b. OMB Circular No. A-123, “Management’s Responsibility for Internal
Control,” December 21, 2004, including Appendix A, defines internal
control requirements. These requirements ensure that resource use is
consistent with laws, regulations, and policies; resources are safeguarded
against waste, loss, and misuse; and reliable data are obtained, maintained,
and disclosed in reports.

c. FSIO’s “Core Financial System Requirements,” January 2006, and
subsequent revisions outline the core financial system requirements.
These requirements establish mandatory and value added system
capabilities that core financial management systems need to be compliant.

2. Federal Accounting Standards. Agency financial management systems must
maintain accounting data to permit reporting as defined in Federal accounting
standards issued by the Federal Accounting Standards Advisory Board and
reporting requirements issued by the OMB Director and the Secretary of the
Treasury. When a Federal accounting standard has not been issued to cover a
particular situation, the system must maintain data in accordance with the
applicable accounting standards used by the agency for preparing its financial
statements.
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3. USSGL at the Transaction Level. Federal agencies must apply the USSGL
requirements when recording financial events. Application of the USSGL at the
transaction level means that each time a system records an approved transaction,
it will generate appropriate postings in the correct GLACs according to the rules
defined in the USSGL guidance.

OMB Circular No. A-127 directs that all systems must comply with computer security
and internal control requirements. However, only core financial management systems
must also comply with FSIO core financial system requirements, accounting standards,
and application of the USSGL at the transaction level. DOD mixed systems do not need
to comply with the core financial system requirements unless the systems perform a core
financial management system function. Additionally, mixed systems only have to adhere
to the specific accounting standards applicable to that system. Finally, mixed systems do
not have to record transactions using GLACs, but data received from the mixed system
by the core financial management system must post in the core financial management
system’s general ledger using proper USSGL accounts and accounting standards.

The circular also states that a financial management system substantially complies with
the FFMIA when it routinely provides reliable and timely financial information for
managing day-to-day operations. Substantial compliance also requires that the system
produces reliable financial statements, maintains effective internal control, and complies
with legal and regulatory requirements. Agencies subject to the Chief Financial Officer
Act are required to assess annually whether their systems achieved substantial
compliance with the FFMIA risk model provided in the January 2009 revision of the
circular by applying the risk model indicators identified in each of three risk categories
(nominal, moderate, and significant) that determine the level of risk for an agency. Risk
model indicators include:

e weaknesses in internal control over financial reporting,
e audit opinion issued,
e auditor-reported material weaknesses,

e persistent auditor-reported significant deficiencies related to financial
management systems,

e significant manual year-end adjustments (in number and value),

¢ findings of nonconformance with financial system requirements reported
under Section 4 of the Federal Managers Financial Integrity Act, or

e significant deficiencies affecting financial management systems identified
using the criteria defined in the Federal Information Security Management
Act.
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The risk model indicators represent the major criteria for determining FFMIA
compliance. Agencies must make their assessment using both auditor reports and their
own evaluations. The FY 2009 United States Army Annual Financial Statement, Note 1,
“Significant Accounting Policies,” states that LMP is substantially compliant with
FFMIA as determined by USAAA.

U.S. Government Standard General Ledger Supplement

The Supplement provides the USSGL rules. The Supplement establishes a uniform chart
of accounts and technical guidance for standardizing Federal agency accounting. The
Department of Treasury updates the Supplement at least annually. The following
describes the five Supplement sections:

e Section I, Chart of Accounts, provides the USSGL basic structure, including the
proprietary, budgetary, and memorandum GLACs comprised of 4-digit account
numbers, account titles, and normal balances (debit or credit).

e Section II, Accounts and Definitions, defines the purpose and use of each
proprietary, budgetary, and memorandum GLAC.

e Section III, Account Transactions, lists a unique 4-position alphanumeric code
assigned to each Federal accounting event. The code includes a detailed event
description and provides the standard posting logic to record each event to the
appropriate proprietary, budgetary, and memorandum GLAC:s.

e Section IV, USSGL Account Attributes, lists the USSGL attribute fields that
provide additional modifiers describing how to use each GLAC to meet specific
reporting requirements. The section lists the attribute field and valid domain
values reportable in each attribute. It also identifies the GLACs and attribute
data that Federal agencies must report to the Department of Treasury Federal
Agencies’ Centralized Trial-Balance System.'

e Section V, USSGL Crosswalks to Standard External Reports, links GLACs to
external financial reports required by OMB guidance, the Federal Accounting
Standards Advisory Board, and the Department of the Treasury. The section also
identifies additional attributes not in Section IV needed to comply with OMB
Circular No. A-136, “Financial Reporting Requirements,” June 10, 2009.

To comply with the OMB policy for recording transactions at the transaction level, the
Supplement requires that Federal agencies post transactions using the 4-digit GLAC and
applicable attribute domain values. The Supplement permits Federal agencies to expand
the GLAC numbering system to more than four digits to accommodate agency-specific
requirements. However, the more detailed agency account numbers must summarize to
one of the 4-digit GLACs and any related attributes.

' Federal Agencies’ Centralized Trial-Balance System I is a reporting system that collects Federal agency
preclosing adjusted trial balances at the fund group level using the GLACs. The information is used to
prepare the Financial Report of the U.S. Government. Federal Agencies’ Centralized Trial-Balance System
IT allows agencies to submit one set of accounting data for budgetary reporting. These reporting systems
require Federal agencies to use specific attribute domain values.
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DOD Financial Management Regulation

Three chapters in DOD Regulation 7000.14-R, “DOD Financial Management
Regulation,” volume 1, “General Financial Management Information, Systems and
Requirements,” apply to this audit.

e Chapter 3, “Federal Financial Management Improvement Act of 1996
Compliance, Evaluation, and Reporting,” provides DOD’s FFMIA
implementation policy.

e Chapter 4, “Standard Financial Information Structure (SFIS),” provides SFIS
implementation policy.

e Chapter 7, “United States Standard General Ledger,” provides USSGL
compliance requirements.

Standard Financial Information Structure Policy Memoranda

DOD developed the SFIS as a comprehensive common business language to support its
information and data requirements for budgeting, financial accounting, cost and
performance management, and external reporting. The BTA led the SFIS development
effort to standardize DOD financial reporting by developing the standard data element
definitions and business process rules needed for DOD financial management systems to
incorporate a DOD-wide financial information structure that is USSGL compliant.

The USD(C)/CFO issued memorandum, “Standard Financial Information Structure
(SFIS) Implementation Policy,” August 4, 2005, establishing the enterprise-wide
standard. The policy required systems containing financial information to have the
ability to capture and transmit SFIS data or demonstrate an internal crosswalking
capability to the SFIS format. DOD policy stated that for target systems that began
limited deployment, the Army must successfully test the system’s ability to comply with
the SFIS requirements and present compliance information to the designated IRB to
receive approval for full operational capability.”

The Acting Deputy Chief Financial Officer issued memorandum, “DOD Standard Chart
of Accounts in Standard Financial Information Structure (SFIS),” on August 13, 2007.
It requires the DOD Standard Chart of Accounts in all DOD target systems.

* On October 28, 2009, Congress enacted Public Law 111-84, which replaced the terms “full operational
capability” with “full deployment” and “initial operational capability” with “full deployment decision” for
information systems.
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Appendix E. Standard Financial Information

Structure

Section 2222(d), title 10, United States Code (2005) requires DOD to develop an
information infrastructure that integrates budget, accounting, program information,
systems, and performance. OMB Circular A-127 requires agency financial management
systems to comply with the USSGL. The FSIO Core Financial System Requirements
direct the standardization of accounting classification elements and definitions to ensure
uniform and efficient DOD accounting treatment, classification, and reporting. The DOD
Business Transformation Agency established the SFIS to address these requirements.
DOD memorandum, “Standard Financial Information Structure (SFIS) Implementation
Policy,” August 4, 2005, requires that the certification process for target accounting
systems include an assessment of the system’s ability to receive SFIS data with source
transactions and post the correct proprietary and budgetary GLACs in accordance with
the SFIS Transaction Library. It also states that the SFIS Transaction Library must be
part of the target system’s testing documentation and successfully pass testing before
Milestone C (production and deployment of the system). However, for those target
accounting systems already in limited deployment when DOD issued this policy in 2005,
the IRB would not approve the system for full operational capability until the system had
successfully completed its SFIS compliance testing. The IRB oversees the investment
review process for business capabilities, guided by the Business Enterprise Architecture
and Enterprise Transition Plan.

The following discussion describes how implementing the DOD Standard Chart of
Accounts and SFIS Transaction Library will assist the Army in achieving USSGL
compliance a